
ATTACHMENT 1:  SUSTAINING WORKING LANDSCAPES POLICY DEVELOPMENT TIMELINE 
 
No. Action Item Description No later than 

COB: 
Period 

1 
(S) 

Each State conducts a minimum of one and no 
more than three SWL policies public workshops 
(see IM 2003-126). 

April 25, 2003  

2 
(S) 

States provide WO-220 a summary of SWL 
policies public comment gathered at workshops. 

April 30, 2003 3 days 

3 SWL internal policy development team initial 
week-long meeting completed. 

May 9, 2003 1 week 

4 AD-200 has completed WO and Departmental 
review for draft SWL policy and transmitted to 
States.  

August 1, 2003 12 weeks 

5 
(S) 

(a) States have provided the draft SWL policy to 
each Resource Advisory Council with a request 
for their advice and recommendations regarding 
the draft policies and proposed implementation 
mechanisms. 
 
(b) States have made draft policy available to 
public for review and have advised that public 
comment will be accepted on said policies at a 
forthcoming Resource Advisory Council meeting. 

August 8, 2003 1 week 

6 
(S) 

Each Resource Advisory Council has met, 
received public comment, discussed the draft 
SWL policy, and provided advice to the State 
Director on the draft SWL policies. 

September 19, 
2003 

6 weeks 

7 
(S) 

States have provided to WO-220 (a) any RAC 
advice and recommendations regarding the draft 
SWL policies; and (b) any additional draft policy 
public comment received through informal 
meetings, email and letters. 

October 10, 
2003 

3 weeks 

8 AD-200 has completed draft final policy and 
transmitted to the Department for final review. 

October 31, 
2003 

3 weeks 

9 Department has completed review and returned 
draft final policy comments to BLM. 

November 14, 
2003 

2 weeks 

10 BLM issues Sustaining Working Landscapes 
policy. 

November 28, 
2003 

2 weeks 

 
(S) = State BLM Offices responsible for completion. 
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